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NAS Pensacola Partnering Team Meeting Minutes
March 13 & 14, 2012
Jacksonville, Florida

ATTENDEES:

Team Members:
Patty Marajh-Whittemore NAVFAC
Tim Woolheater USEPA
David Grabka FDEP
Sam Naik CH2M Hill (Day 2)
Greg Campbell NASP PWD
Gerry Walker Tetra Tech
Brian Caldwell Tetra Tech

Tier II Link:
Eric Nuzie FDEP (Day 1)

Support Members:
John Schoolfield NAVFAC (Day 2)
Mike Singletary NAVFAC
Frank Lesesne Tetra Tech
Ron Kotun Tetra Tech
Mike Maughon Tetra Tech
Amber Igoe Tetra Tech-Scribe
Hector Hernandez CH2MHill (Day 2)
Allison Harris Ensafe
Patrick Owens RASO (Day 1)
Mike Kuhn Tetra Tech (call-in)

Facilitator:
Stephanie Carroll The Management Edge

MINUTES:

1. 1st Day Check In/Opening Remarks/Resource Sharing/Head Count and
Proxies/Guests/Review Ground Rules /Review Consensus Items & Action Items &
Parking Lot/Approve Minutes

The Partnering Team completed check-in and then reviewed the Team Charter and
Ground Rules. The Team then reviewed consensus items, updated the Action Item List,
and reviewed the Parking Lot items from the December 2011 meeting. The updated
Action Item List is attached to these minutes. All Action Items from the December 2011
meeting were discussed. Completed and ongoing Action Items were noted.

Resource Sharing:
EPA’s MCL for PCE has not changed, but there may be a change in the future. FDEP is
working on guidance for incremental sampling and is working on combining the four
Florida clean up rules into one rule.

2. Tier II Update
Update provided by Eric N.; the Tier II members will decide who will be the new Tier II
link for NAS Pensacola following Eric N.’s retirement. A Tier III meeting was held in
Charleston SC, in February 2012. The lunch time topic was “When Partnering Fails” and
provided options to form stronger Partnering Teams.
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EPA discussed their top priorities for Region 4 and they are as follows: 1) branch
realignment and reorganization, 2) continuation of partnerships with all the service
branches 3) resolving DOD and DOE disputes.

Tier III Top Priorities
 Performance Based Contracting for Air Force facilities
 Tyndall Air Force Base - Tyndall is not accepting EPA’s version of FFA and the

issue will be submitted to the enforcement department.
o FDEP has approached Air Force to see if they would like to enter into a

two party agreement as there is already a two party agreement for the
petroleum sites.

o FDEP’s desires are to have a credible enforceable agreement to be
protective of human health and the environment that meets the
requirements of CERCLA, 62-780 and the RCRA 70003 order.

o If a two party agreement is entered into FDEP may not be interested in
entering into a three party agreement in the future if EPA and Tyndall
AFB reach an agreement.

Federal Facilities Agreement Meeting January 2012
The attorneys from each agency were present and provided training on the FFA, the
training was one of the requirements to close the informal dispute at NAS Whiting Field.
The training has generated a greater use of extension requests and letters to properly
follow the FFA.

Topics to bring to Tier II
The topic of Tier II reevaluation exit strategies was brought to the table; Tier II finds
them useful, but has been receiving mixed feelings from the Tier I level. The NAS
Pensacola Team’s opinion is that they were a good idea originally, but now they are
tracking so many things they have become cumbersome. The Exit Strategy has become
more of a tool for determining NFAs, RIPs etc. it’s not really an Exit Strategy. Eric N.
said the document presents the requirements for all the agencies sitting at the table;
which, is one of the main things it was meant to do.

The question was asked does the SMP (which was approved in December 2011) need to
be updated further with extension requests? Eric N. stated that at the beginning of year
the SMP is negotiated and as you go through the year there will be extension requests
which will change the schedule not the SMP. Tier II will look at the extensions in
conjunction with the SMP to see if the extensions will put things behind schedule.
Currently, NAS Pensacola is tracking approximately 18 active sites, any future updates to
the Exit Strategy will continue to be highlighted in bold. The NAS Pensacola Partnering
Team is experiencing growth on how to meet schedules and has made a lot of progress on
the extension letter request process.
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3. Partnering Team Training
Stephanie C. provided the training. This is Eric N.’s last meeting; he is retiring May
2012. The Team took the opportunity to express their appreciation to Eric N. for his
contribution to the Team.

4. Break

5. SMP Gantt Chart and Exit Strategy and EPA Target Dates

OU 1
This Site is currently in annual monitoring. The Response to Comments (RTCs) were
submitted January 27, 2012; additional comments were received from EPA. The
response to the RTCs was submitted February 22, 2012. The Draft Final Annual
Monitoring Report is due March 16, 2012.

The Annual Monitoring Report is a secondary document; therefore no extension requests
as stated by EPA’s attorney. Based on the FFA, only draft final Primary Documents are
subject to dispute.

The FFA states (page 21) “secondary documents are issued by the Navy in draft
subject to review and comment by US EPA and FDEP. Although the Navy will
respond to comments received, the draft secondary documents may be finalized in
the context of the corresponding primary documents. A secondary document may
be disputed at the time the corresponding draft final primary document is issued.”

A01-031312 Tim W. will determine whether or not extension requests are required for
secondary documents

The Draft ESD for OU 1 is in Navy review (Steve Beverly) and is slated to be submitted
by the end of March 2012.

Tim W. asked what was the rationale for moving the surface water compliance point?
Mike S. said when the wetlands were chosen as a treatment system, the compliance point
was moved down gradient of the wetlands to assess the effectiveness. There was too
much iron for the interceptor trench to treat; therefore, the wetlands were added as part of
the treatment system based on the presence of iron flocculating bacteria. The ESD
explains the addition of the wetlands and the change in the point of compliance location.
Tim W. asked in the original ROD, did it talk about having the wetland system treat the
iron? Frank L. said yes there was a natural attenuation component evaluated in the ROD
and the use of the wetland as part of the treatment system was one of the natural
attenuation components. Tim W. wanted to make sure that the point of compliance
wasn’t moved because it wasn’t telling us what we wanted, but that it is a designed
treatment system with a systematic sampling process that has been documented. Mike S.
stated two optimization studies have been completed and we have a good idea of what
happens from a process standpoint.



4 March 13 & 14, 2012
NAS Pensacola Partnering Minutes

OU 2
Sam N. was absent from the first day of the meeting due to family emergency and the
Gantt Chart for OU 2 was not reviewed during the meeting.

OU 4 Site 15
The Site is currently in a semi-annual monitoring only program being completed by
Aerostar. Tim W. asked to receive the six month data only as a data transfer without a
report and then combine all the data (six month and one year) into one report. David G.
concurred with seeing only the annual report, but would still like to see data from the six
month sampling event along with a presentation to show what is occurring at the Site
(e.g. he doesn’t want to see there is a well damaged in the six month report and then see it
is still damaged in the annual report).

Consensus Item 01 The Team reached consensus that for OU 4 the semi-annual reports
and data will be generated and submitted to the regulatory agencies as a final secondary
report and the Gantt chart will not include draft review dates

Monitoring wells GR01 and MW-76 were not able to be located using GPS or the
schonstedt metal detector. Tim W. is concerned that the groundwater flow direction is
not clear throughout the site particularly in the fairway area if we don’t have these
monitoring wells. Gerry W. suggested replacing the monitoring wells as part of the
ongoing monitoring well inventory.

A02-031312 Gerry W. /Patty W. will send Tim W. a proposal for the possibility of
replacing the two missing monitoring wells at OU 4.

Tim W. will review the proposal along with personnel from the groundwater section.

OU 11 Site 38
EPA has approved the Draft Remedial Design (RD) Extension request. The Navy
submitted a Draft Land Use Control (LUC) Remedial Design (RD) in November 2011
along with the Draft groundwater monitoring plan. FDEP issued comments on both of
the documents; no comments were received from EPA on the groundwater monitoring
plan. There are currently three documents in review: (1) the Draft Groundwater
Monitoring Plan, (2) the Draft LUC RD and (3) the UFP-SAP which combines Site 38
and a one-time sampling event for Sites 45 and 46. Kay W. has reviewed the UFP-SAP
and her comment of including Sites 45 and 46 into the UFP-SAP for Site 38 was
incorporated into the sampling design. Sites 45 and 46 are being combined with Site 38
for one sampling event for the sole purpose of collecting additional data for the Proposed
Plan and ROD for Sites 45 and 46. Greg Fraley (EPA) issued an approval letter for the
Site 38 UFP-SAP November 1, 2010; EPA provided comments December 7, 2011
following the change in EPA RPMs. There is no RTCs because the response was to
rewrite the Site 38 UFP-SAP and include Sites 45 and 46. Dave G. commented on the
LUC RD May 2010; RTCs were submitted December 27, 2011; but have not been
approved.
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A03-031312 Tim W. will issue a letter with his comments for the OU 1, Site 38
groundwater monitoring plan

OU 13, Sites 8 and 24

Consensus Item 02 The Team reached consensus that for OU 13 the semi-annual data
will be delivered as a presentation to the Team and a PDF summary of the data will be
submitted electronically as a Final document; the Gantt chart will not reflect document
review periods.

OU 16, Site 41
An extension request was approved; a meeting is scheduled for March 27 and 28, 2012.
The meeting is being held to discuss the risk assessment to determine the path forward on
the Site. FDEP has tasked their risk assessors to determine where additional data
collection is necessary and to think about how one would determine if the wetlands have
naturally recovered. The discussion will focus mainly on the risk assessment and not
remedial options.

OU 18, Site 43
The Final RD was submitted November 22, 2012; EPA and FDEP have approved the
documents.

OU 19, Site 44
The Draft UFP-SAP was submitted March 12, 2012.

A04-031312 Gerry W. will send Claire M. and Kay W. the RMFT link for the Site 44
UFP-SAP.

OU 20, Site 45
The Navy requested an extension and the extension request has been approved. The
sampling for Site 45 will be included into OU 11, Site 38 UFP-SAP.

OU 21, Site 46
The Navy requested an extension and the extension request has been approved. The
sampling for Site 46 will be included into OU 11 Site 38 UFP-SAP.

EPA Target Dates
Gerry W. distributed a Tech Memo with EPA’s target dates for final signed documents.
OU 19 was not listed due to the informal dispute; the Final ROD is projected February
2015.

Consensus Item 03: The Team reached consensus that the Team will not do SMP
schedule extensions for Secondary documents unless there is a request that those
documents be specifically tracked
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6. Lunch
7. OU 19, Site 44 Discussion

PowerPoint Presentation by Mike M.

The revised Draft UFP-SAP (Tier I instead of Tier II) incorporating Regulatory
comments was submitted March 12, 2012. The proposed sampling plan is as follows;

 The first sample event will consist of sampling all the existing shallow and deep
monitoring wells. The groundwater samples from approximately half of the
monitoring wells will be analyzed for TAL/TCL list to confirm the results from
RI. The groundwater samples collected from the remaining wells will be
analyzed for PCE and daughter products only.

 The locations of the monitoring well clusters will be proposed following review
of analytical results from the first sampling event.

 The second sampling event will consist of monitoring well installation and
sampling. The newly installed monitoring wells will be sampled and analyzed for
the TAL/TCL list. The need for sampling existing wells will be determined.
following the review of the analytical data from the first sampling event. Six soil
samples will be collected from three locations around the flammable storage area
at two different depth intervals.

 Worksheet 18 will be reviewed and updated following each sampling event.
 Three groundwater samples and the surficial soil samples will be analyzed for

hexavalent chromium.

Discussion:
Tim W. asked if the three soil samples will be grab sample or composites? Mike M. said
the soil samples will be collected from the 0 to 2 foot interval and one will be collected
from either the 2 to 4 foot interval or the 4 to 6 foot interval based on screening data. If
the readings are zero in all the intervals, the subsurface soil sample will be collected from
the interval above the water table. Tim W. stated he will probably ask the surficial soils
be composites instead of grab samples. David G. said composite samples will be an issue
for FDEP as they are not normally accepted by the Department. Tim W. said we can let
the composite soil sampling go for this one.

Hangar 3221 has been separated from Site 44 and will become a new site. The first stage
is an extensive PA/SI and its separation from Site 44 is outlined in the work plan.

8. UFP-SAP for OU 11, 20 and 21 (Sites 38, 45 & 46 Discussion)
PowerPoint Presentation by Frank L.

The UFP-SAP for Site 38 has been updated to include a sampling event for Sites 45 and
46 and the installation of monitoring wells to be use be used for data collection for all
three sites is being proposed. The vanadium, mercury and lead groundwater
concentrations at Site 45 have decreased over the course of two sampling events and four
feet of soils have been removed at Site 46. The shallow and deep groundwater flow is to
the southeast; Mike M. and Frank L. have been compiling the list of monitoring wells to
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be sampled in the next event. One round of sampling will be performed and the path
forward will be determined after the Team reviews the analytical data. A teleconference
using Site 44 as a model will be held in lieu of a DQO meeting.

A teleconference was scheduled for April 9, 2012 at 2 pm; there will be no Team call on
Monday April 2, 2012

9. OU11, Site 38 LUC Remedial Design Discussion
The update was provided during the morning Gantt Chart Review

10. OU 6, Site 34 History and Team Discussion
Gerry W. requested to work with Allison H. on the Site History research for this topic.
Site 34 was a screening site that never became part of the OU, it was listed in OU 6 due
to proximity to the other sites. A ROD is in place for OU 6 Sites 9 and 29. The results
are discussed in the RI, but it is not clear where in the process Site 34 was dropped.

A05-031312 Alison H. will search the administrative record for the regulatory letters
issued for Site 34

11. Facility Update
Presented by Greg C. A security exercise to be conducted the week of March 19, 2012 at
all bases except OLF Bronson Field. A storm water inspection was conducted during the
week of March 5 2012. The construction of a new BOQ is ongoing.

12. Break

13. Discussion of Tier II Presentation for Next Meeting
Gerry W. presented the PowerPoint Presentation that was used in a previous Tier II
meeting and the Team developed the following list of topics for the June 2012 meeting:

 Site History
 Informal Dispute Resolution

o Current status
 Tier I vs. Tier II UFP-SAPs
 ROD changes or amendments due to changes in ARARs or Risk Based Closure

levels
o ESD (OU 1)
o Amendment (OU 2)
o Arsenic changing from 50 ug/L to 10 ug/L

 SPLP
o EPA’s non-acceptance of FDEP’s method

 Hexavalent Chromium
o Changes in the RSLs

 MNA
o Navy following FDEP’s criteria

 OU 2
o Radium ROD amendment
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o Asbestos
 SMP Milestone schedules

o Extension requests
o Process

 List successes
o Current data collection for Site 45 and Site 46 in the Site 38 UFP-SAP
o OU 2 asbestos path forward
o Extension request form
o OU 18 Site 43
o NFA’d MRP sites

The Team will structure the presentation to represent the issues the Team has faced and
how the Team is working on the issues. The presentation for NAS Pensacola will include
Bronson Field, the MRP Sites and the UST Sites and will be 45 minutes with 15 minutes
allotted for Q&A. Corry Station and Saufley Field will be also be presented to Tier II as
a separate PowerPoint presentation. Corry Station and Saufley Field will also include
MRP Sites and will be 45 minutes with 15 minutes allotted for Q&A.

14. Break

15. OU 2 Soil Removal Updated RAD

PowerPoint Presentation presented by Patrick O.

Navy Radiological Program
 Tech Support for Environmental Radiological Programs
 Multi-Agency Rad survey and Site investigation guidance for all sites
 Regulatory interface with federal and state agency
 Documents

o Historical Radiological Assessments
o Work Plans/Final Reports

MARSSIM-NUREG 1575
 Mirrors CERCLA process and is a multi-phase process

NASP OU2 Radium
 Radiological screening surveys April 2009
 Final Work Plan & Final Status Survey March 2010
 Soil Sampling and Survey April 2011
 Final Work Plan 7 Final Status Survey Plan for Sites 12 & 27 August 2011

Ra-226 OU 2 Cleanup
 Soils were removed and disposed offsite at U.S. Ecology in Grandview Idaho
 DCGL release criteria 1.61 pCi/g for RA-226 for soil and background is 0.27

pCi/g
 At Site 12 gamma counts ranged from 3,000 to 275,000 cpm
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 MARSSIM surveys and sampling was conducted (95 roll off bins were removed)
 At Site 27 area excavated and confirmation samples were collected (max 0.8

pCi/g); the radium has not impacted the groundwater (5 piC/L was used at the
screening level)

 At Site 12 the Final Status Soil Survey averaged 0.3 piC/g below 1.61 piC/g
 Site 12 meets release criteria; however there is a 5x15 area south of area that

needs additional investigation
 Site 27 meets release criteria

Project Management Team
 Patty W. and Greg C.
 Patrick O. and Laurie Lowman, RASO
 Joe Hart, HQ Joint Munitions Command Rock Island Arsenal
 Dan Spicussa and Bill Haney, AWS

Schedule
 Final Report Spring 2012

16. 1st Day Meeting Closeout (Review Action Items/Consensus Items)

17. 2nd Day Check In

Day 2 Check In complete

18. Administrative Record Management (Public Website)
Update Provided by Gerry W. and Mike Kuhn (Tetra Tech)

Last Partnering Team meeting we discussed where to maintain the Administrative
Record; one of the options is to use the NIRIS portal so the public can view the
information online. Mike Kuhn gave examples of how other installations have used the
public portal to store their information; one main component is a link to NIRIS which
will show documents that have been made publically available.

Questions:
Q: When the public tries to log in do they need to log into NIRIS?
A: No, it’s a public network and the administrative record is pulling the documents from
NIRIS and make them publically available. This is how the Navy is implementing
Administrative Records across the board.

Q: Can NAS Pensacola website have a link to the public portal?
A: Yes, that can be arranged.

Q: Can there be a set of instructions on how to search the webpage for the public and
could there be an index of documents?
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A: There’s a search capability within the Administrative Record so any document can be
searched. You can also query by date. If you have an index then it will need to be
updated every time a new documents is added.

Q: Could there be a link for a list of current documents?
A: It is an option that could be looked into, the only concern is maintaining consistency
on all the NAVFAC webpages.

Q: Can correspondence be screened out?
A: When websites are set up there are three options. 1) The webpage doesn’t have to be
used at all and hardcopies can be made available 2) flags can be set to only let the
metadata be available but not the document and 3) the metadata and the documents can
be available. Any classified information can be screened out. If information isn’t
classified and it is screened out the downside is some people may feel they are being
denied information if they can find them in the administrative record. The Team can
decide which documents are most important and have a link to those documents.

Discussion:
Tim W. thinks the website is very close to what he is looking for, the only problem he has
with it is that it may not be fully publically accessible because there are parts of the
public that are unable to perform simple searches. If the public were to go to the library,
the documents would be listed newest to oldest. Mike C. said all the headers have the
capability to sort ascending to descending and a more detailed set of instructions could be
listed on the webpage. Tim W. said he likes the idea, but wants to take it one step
forward and make it dummy proof; we can start with the webpage and see if we can
improve it. Mike C. said any suggestions or feature enhancements can be made through
the NIRIS webpage. A button for an Excel spreadsheet with an index of all the sites
could be added to make the search capabilities more dynamic.

Mike K. is working with Bob Fisher to set up the website for Pensacola. The Team can
view examples of other webpages and provide input.

A06-031312 Mike Kuhn will email Gerry W. examples of NAVFAC public portal
webpages so the Team can determine what content needs to be on the NAS Pensacola
web page

If the content is available the webpage can be created in a few days and if the content is
provided in a timely manner a webpage can be available for the June 2012 Partnering
Team meeting. Since the inception of the webpages most of the installations have
stopped maintaining CDs, but that decision is up to the installation RPM. When
Proposed Plans are issued there will continue to be a mail out and one copy will be
maintained at the library and one on base.

Consensus Item 04: The Team reached consensus to move forward on the concept of
maintaining the administrative record on the NAVFAC public portal webpage and
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provide a link to the NAVFAC public portal on the NAS Pensacola ERP webpage. A
process to further streamline the administrative record is ongoing.

19. December 2011 Meeting Minutes Approval
The Team reviewed the December 2011, provided comments and approved the minutes.

Consensus Item 05: The December 13 and 14, 2011 meeting minutes have been approved
after amended with editorial comments and changes.

20. Break

21. MRP Update

PowerPoint Presentation Presented By John S.

List of Sites From PA and SI Studies
 Two sites have received NFA’s
 Five sites need additional assessment

Ranges/Sites
 Sherman Field

o No further action
 Fort Barrancas Rifle Range

o A zinc exceedance was detected in a groundwater sample from a
temporary monitoring well; a permanent monitoring well will be installed
to obtain a low turbidity groundwater sample.

 Fort Redoubt Skeet Range
o Arsenic and PAHs excecedances were detected in soil samples. Arsenic

may be result of natural background concentrations. NAS Pensacola
background is 2.8 mg/Kg. Soil samples were collected and the
background was calculated as twice the average. The PAHs are most
likely from creosote and shingle piles not from the Skeet Range.

 Magazine Point Rifle Range and Bombing Range
o Lead exceedance in groundwater (not in soil), a well with a screen pack is

proposed to be installed and sampled.
o Soil samples need to be collected from the bombing target area; multi

incremental sampling is being proposed. The UFP-SAP for multi-
increment sampling has been submitted to FDEP and EPA. FDEP is
currently working on guidance for multi-incremental sampling.

 National Cemetery Skeet and Trap Range
o Lead (residential and industrial) and PAHs exceedances were detected in

soil samples.
o Additional soil samples will be collected.

 National Cemetery Gunnery Area South
o Additional soil samples will be collected to fully delineate vertical and

horizontal extent of lead.
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Propellants will be analyzed in soil samples collected from firing points at the rifle
ranges.

Incremental Sampling Discussion
When using incremental sampling a 95% UCL can be calculated for the Site if a
minimum of 60 points along with duplicates and triplicates are collected. Tim W. asked
if the calculation is above criteria what are you going to do? John S. said we would then
subdivide the grids and isolate that area.

Based on the guidance the original samples would be collected first in a certain direction,
then the duplicates would be collected starting from a different direction and then the
triplicate samples would be collected starting from yet a different direction to introduce
randomness and provide a representative sample. Tim W. said he does not think three
samples would be enough for a 95% UCL because it would be more of a yes or no
determination. If you spread the aliquots out and collect samples in the exposure area
that is most likely to be contaminated and then collect samples outside that area you
would have representation from both areas, the shape doesn’t have to be rectangular.
David G. said it makes sense to use a rectangular as the shape for the decision unit with
the beach due east and the former waste water treatment plant due west. Tim W. asked
what happened in pond area? Greg C. said it was the stabilization pond for the now
closed waste water treatment plant.

Brian C. asked “does incremental sampling supersede the visual sampling plan?” David
G. said the incremental sampling plan does not supersede the visual sampling plan
because the incremental sampling approach works well for some sites but not well for
others. John S. said the developers were looking at explosives and propellants so they
determined it was best to grind the samples for reproducible results. Tim W. said
multiple studies across multiple sites have been conducted and you can see the
correlations in the standard deviations. David G. said this process makes sense for
looking at risk exposure. Tim W. said if there are contaminants in the soil the
groundwater will be a composite as well because you are recovering water from entire
area. The concentration in the well is representative of everything leaching around it, but
the groundwater from each individual well will still need to meet criteria. David G. said
the geophysical testing performed during the SI stage indicated that the area is not
impacted, but the site needs confirmation laboratory data. He is okay with using
incremental sampling.

22. Site 43 UFP-SAP
Update provided by Sam N.

Update provided by Sam N. Site 43 has a RIP date of FY 2012 and the RAP is due April
12, 2012. The two main questions are: what is the sampling approach for lead; and is
SPLP analytical method applicable.
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Step 1:
At the three hot spots collect four sidewall samples (12 locations total) using XRF. At
each sample location there will be five aliquots collected from the 0 to 1 foot bls interval
to make one homogenous sample from each side wall location and a split sample will be
sent to the fixed based laboratory from each location.

Step 2:
Adopt a field “Action level” for the XRF; 1,190 mg/kg on the XRF represents 85% of the
industrial SCTL for lead. The key is not to have rocks or a lot of moisture in the XRF
sample.

XRF Discussion
Tim W. said the FDEP’s Industrial number for lead is 1,400 mg/kg, but EPA’s RSL is
800 mg/kg and leachability screening value is 14 mg/kg. The leachability criteria used in
the ROD was 1,400 mg/kg.

Sam N. said if we go to 800 mg/kg it would be a 57% correlation with the XRF. When
the XRF was used on the MMRP sites there was approximately 90% correlation and it
tended to overestimate the levels when compared to the laboratory results. David G.
recalled that there is a good distribution of values with higher concentrations, but when
there are only low lead concentrations the XRF doesn’t correlate well. Brian C. said he
has seen that the XRF tends to overestimate at low concentrations and under estimate at
high concentrations. Sam N. said the safety factor is that we are not solely relying on
XRF we will have laboratory results for total lead.

Tim W. said the XRF should be used to delineate to below 800 mg/kg; Mike S. said that
the ROD is already in place with the value of 1,400 mg/kg and that the 800 mg/kg value
is a screening value. Ron K. said that you can default to the 800 mg/kg number or
generate your own. Tim W. suggested using XRF to screen the area below the 800
mg/kg value and take laboratory confirmation samples only at the 85% levels to give you
an idea of what is a reasonable excavation volume. If we choose the MNA remedy for
groundwater we will have the screening data to determine what concentrations are being
left behind. Sam N. asked Tim W. are you suggesting we collect lab splits from the areas
with 1,190 mg/kg and 800 mg/kg on the XRF? Tim W. said we don’t need to collect
splits from the 800 mg/kg areas just delineate to those areas with the XRF; Tim W. wants
to make sure the lead concentrations that are left in the soil will allow you to achieve
cleanup in the groundwater and would like to get an idea how far out lead at a
concentration at 800 mg/kg (on the XRF) extends. The XRF screening data is going to
give us the area around the excavation area that would be needed to meet EPA’s bare
minimum criteria. If we use the default numbers for the risk assessment we are allowed
to use something higher if need be, but Tim W. wants to see how much is being left
behind. David G. said something he has done repeatedly is to delineate to Residential
SCTLs to determine how big of a LUC area would need to be applied, but you don’t
normally dig to Residential levels. Mike S. said we have already delineated to FDEP’s
Residential SCTL and FDEP’s Industrial number of 1,400 mg/kg is a promulgated
criteria therefore the Navy will clean up to that criteria. The XRF readings of 1,190
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mg/kg will be used to evaluate leachability and if those fail then at that point we will go
beyond that criteria. Tim W. said he is not advocating that we dig to 800 mg/kg, but we
need to delineate to 800 mg/kg. Mike S. asked is the additional data valuable enough to
justify the cost? Tim W. said EPA’s leachability RSL for lead is 14 mg/kg. David G.
said FDEP doesn’t have a default based criteria for lead and you would use SPLP to
determine the number. You would take a minimum of 10 samples for total lead and
SPLP and plot the numbers. If the R value is 0.8 to 1, there is a good correlation. If your
R value doesn’t fall in the 0.8 to 1 range, you take the highest concentration that has
correlation in the 0.8 to 1 R value range and use that number as your site specific number.
Sam N. asked should we collect soil samples from the 800 mg/kg area and hold them for
lab analysis? Tim W. said no, just screen to the 800 mg/kg area.

SPLP Discussion
Sam N. asked is the SPLP methodology accepted by EPA? David G. said if the SPLP
meets 15 ug/kg that would meet their leachability to groundwater. If we don’t have a
good correlation, we would use the highest lead concentration that had an SPLP
correlation for our Site specific number (See FDEP guidance). Tim W. said if we can
establish a good correlation he thinks it will work, but he hasn’t talked with Kay W. to
see what correlation would be acceptable. Sam N. said for the subsurface soil samples
we are not using XRF, we are currently planning on collecting total lead and SPLP lead
samples. Tim W. said we could use XRF in the subsurface soil samples.

A07-031312 Sam N. will summarize the Site 43 XRF and SPLP discussion and email the
summary to David G. and Tim W.

David G. is concerned that during the 5 year review the 1,400 mg/kg number will be
determined unacceptable. Mike S. said we will cross that bridge when we come to it and
he doesn’t think the 800 mg/kg number is needed right now. David G. said he wished he
knew which kind of lead was out there because there’s a lot of SPLP data from John S.
gun ranges, but that is lead shot in environment that has corroded and might not have
anything to do with the lead at this Site. Brian C. thinks the approach is sound and we
will know more when we get hard data, but in concept it sounds like good approach.
Mike S. reiterated that using the 800 mg/kg number isn’t useful since the ROD is using
1,400 mg/kg. Tim W. said he will look at the ROD data and if it’s not acceptable to EPA
he will make recommendation. Mike S. said that if it was going to come to that we will
do the additional XRF screenings. Sam N. said the way he envisions it is to start
horizontally then screen vertically with the XRF on the first set of samples. Laboratory
splits will be also be collected at pre-determined locations to establish correlations. Once
the correlations have been determined they will delineate further using the XRF.

David G. said he read Kay W’s email as SPLP was not an acceptable method for EPA.
Tim W. responded the email said that blind faith is not acceptable, you have to have good
correlation. Tim W. wants to see Sam N.’s summary of the discussion to see where we’re
going and he doesn’t have a problem with the protocol he is trying to balance out what is
already in the ROD and what EPA’s requirements are. He would like to see where we
are going with the groundwater model and hoping that the data for the 800 mg/kg areas
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will help and he will keep the conversation going at EPA. Patty W. reiterated the RIP
date is June 30, 2012 and the conversations on this Site need to move forward. Sam N.
will send the summary email on Thursday and speak with Tim W. on Monday and based
on the discussion will update the UFP-SAP. The Remedial Design is a final document
with place holders for the UFP-SAP.

David G. asked what about the monitoring well that is in the excavation area. Sam N.
said that if the monitoring well becomes physically compromised (e.g. the riser damaged
or the screen is exposed) it will be re-installed.

23. OU 2 Removal Update Asbestos
Update provided by Sam N.

Sam N. would like to set up a call with Tim W. and Claire M. to discuss site summaries
for Sites 11, 12F and 30.

Tim W. asked do you think you have the areas delineated and are you looking to excavate
based on delineation? Sam N. said yes, each of the three hot spots have been delineated;
one side wall sampled failed TCLP for lead. Tim W. asked do you have any total lead
data? Sam N. said he thinks so, but if not it can collect or we can use XRF. Lead was
not an original COC for the Site, but it became one when it failed TCLP in the disposal
sample.

At Site 11 the Navy is working to modify the contract to lay out the grids to verify the
soil thickness at each node and determine how much soil may need to be added.

At 12F, CH2MHill is waiting on the confirmation from RASO for AWS’s work plan. If
needed CH2MHill now has a health physicist on staff that can provide assistance.

A08-031312 Sam N. will schedule a teleconference (week of March 19, 2012) with Tim
W. and Claire M. to discuss the removal actions for OU 2 (Site 11, 12F and 30).

24. NASP IR Meeting Closeout – Review Action Items/Consensus Items/Meeting
Schedule/Next Agenda/plus - delta/Facilitator Evaluation

 Reviewed Action Items
 December 2011 meeting minutes approved
 Reviewed Consensus Items
 Parking Lot Items discussed
 Agenda is critiqued
 Team completed a meeting evaluation

Consensus Items:
Consensus Item 01: The Team reached consensus that for OU 4 the semi-annual reports
and data will be generated and submitted to the regulatory agencies as a Final secondary
report and the Gantt Chart will not include Draft review dates.
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Consensus Item 02: The Team reached consensus that for OU 13 the semi-annual data
will be delivered as a presentation to the Team and a PDF summary of the data will be
submitted electronically as a Final document; the Gantt Chart will not reflect document
review periods.

Consensus Item 03: The Team reached consensus that the Team will not do SMP
schedule extensions for Secondary documents unless there is a request that those
documents be specifically tracked.

Consensus Item 04: The Team reached consensus to move forward on the concept of
maintaining the administrative record on the NAVFAC public portal webpage and
provide a link to the NAVFAC public portal on the NAS Pensacola ERP webpage. A
process to further streamline the administrative record is ongoing

Consensus Item 05: The December 13 and 14, 2011 meeting minutes have been approved
after amended with editorial comments and changes.

Parking Lot Items:
 OU 2 Gantt Chart Review
 Sam N.’s Action Item

Plus +
 Nice location
 Nice send off for Eric N.
 Good discussion and brainstorming
 Very flexible in re-arranging topics to cover them in the amount of time

scheduled

Delta Δ 
 Eric N. retiring
 Didn’t get through agenda with time allotted

Facilitator Feedback
Stephanie C. reviewed items she will include in her report to Tier II.

Next meeting June 12 and 13, 2012 in Orlando, Florida.

MEETING ADJOURNED at 11:30 am.
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On Going Action Items

NAS Pensacola September 27 & 28, 2011 Partnering Team Meeting Action Items

Action Item
No.

Responsible
Party

Status Due Date Action Item

A18-0911 Sam N. Ongoing 10/7/11
Will email Tim W. and Claire M. the analytical data
site summaries for OU 2. Would like to set up Team
call

A19-0911 Sam N. Ongoing 10/7/11
Will send Tim W. and Claire M. the previous
discussions for Site 30 at OU 2

NAS Pensacola December 13 & 14 2011 Partnering Team Meeting Action Items

Action Item
No.

Responsible
Party

Status Due Date Action Item

A01-121311 Sam N. Ongoing

Will make the arrangements for the June 12 & 13,
2012 Partnering Team Meeting. Per diem rate goes up
June 1st embassy suites talking to courtyard Marriott.
Have to present to Tier II in June

A04-121311
Mike

M./Frank L.
Ongoing 1/9/12

Will make the appropriate unit changes to the Site 45
and Site 46 Soil Cleanup Tables

A05-121311 Greg C. Ongoing
Will write a soil removal completion report for the soil
removal activities that were conducted at Site 46

A08-121311 Gerry W. Ongoing

Next
Partnering

Team
Meeting

Will write a memo for OU 6 that includes the timeline
and documentation for why Site 34 was removed from
the OU 6 ROD. The memo will be discussed at the
next Partnering Team Meeting.

A09-121311 Sam N. Ongoing 12/14/11
Will call Patrick O. to discuss the plan of action for
sampling the sidewall at 12 F

A10-121311 Sam N. Ongoing 12/23/11
Will send the OU 2 Site 26 Tech Memo to the Team
Sent to Patty W. and Mike S.

A26-121311 Team Ongoing
Will provide an agenda during an upcoming the
Monday morning meeting to provide timeframes for
their topics.

NAS Pensacola March 13 & 14 2012 Partnering Team Meeting Action Items

Action Item
No.

Responsible
Party

Status Due Date Action Item

A01-031312 Tim W. Completed 3/13/12
Will determine whether or not extension requests are
required for secondary documents

A02-031312
Gerry

W./Patty W.
3/31/12

Will send Tim W. and David G. a proposal for the
possibility of replacing the two missing monitoring
wells (15GR01 and MW-76) at OU 4 Site 15

A03-031312 Tim W. Completed 3/13/12
Will issue a letter with his comments for the OU 11
Site 38 groundwater monitoring plan
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A04-031312 Gerry W. Completed
Will send Claire M. and Kay W. the RMFT link for
the Site 44 UFP-SAP

A05-031312 Allison H. 3/23/12
Will search the administrative record for the
regulatory letters issued for Site 34

A06-031312 Mike Coon
Will email Gerry W. examples of NAVFAC public
portal webpages so the Team can determine what
content needs to be on the NAS Pensacola web page

A07-031312 Sam N.
Will summarize the Site 43 XRF and SPLP discussion
and email the summary to David G. and Tim W.

A08-031312 Sam N.
Will schedule a teleconference (week of March 19,
2012) to discuss the removal actions for OU 2 (Site
11, 12F and 30)


